COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 23/ 2011

ESTI MATE SUMVARY 10: 10: 35
CONTI D: C18284 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18284-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NQ
CONTRACT DESCRI PTI O\: TIME CHARGED: 30.5 DAYS TI VE ALLOW 85 WORK DAYS
|-76 ROADWAY | MPROVEMENT BRUSH PERCENT TIME:  35.88 ORI G TI VE ALLOW 85 WORK DAYS
PRQIECT NO FSA0762- 048
|- 76 ROADWAY | MPROVEMENT BRUSH
NAVE OF ROAD: 076A
PRQIECT COUNTI ES: LOGAN MORGAN
WASHI NGTON
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 09/ 23/ 2011 DATE TI ME STARTED 08/09/2011
14802 W 44t h AVENUE DATE LET 06/ 30/ 2011 DATE WORK BEGAN
DATE AWARDED 07/11/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/19/ 2011 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 08/ 09/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 6,840, 693. 71 PARTI Cl PATI NG $ 519,512.74 $ 348, 788. 23
AWARD PROJECT AM: $ 6,174, 337.21 NON PARTI Ol PATI NG 0. 00 0.00
PERCENT COVPLETE: 7.59% TOTAL EARNI NGS 519, 512. 74 348, 788. 23
FUNDS AVAI LABLE: $  6,321,180.97 STOCKPI LED MATERI ALS 618, 701. 77 618, 701. 77
GROSS EARNI NGS 1,138, 214. 51 967, 490. 00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -13,472.86 -8,351.12
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 124, 741. 65 959, 138. 88
LI QU DATED DANAGES 0.00 0.00
AUTCPAY ADJUSTNVENT 0.00 0.00
AVOUNT DUE 1, 124, 741. 65 959, 138. 88
OTHER ADJUSTMENTS 0. 00 0.00
pAMENT DE s o50,138.88

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18284 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18284-BI D ESTI MATE RUN 09/ 23/ 2011
PRQJECT:! FSA0762- 048 ESTI MATE NO 0002 10: 10: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00001 *Renoval of Structure 133. 000 0. 000
EACH 75. 000 27,039. 00
360. 52000 75. 000 27,039. 00
0010 202-00210 *Renmoval of Concrete Pavenent 2, 030. 000 701. 000
Sy 1, 329. 000 38, 328. 36
28. 84000 2,030. 000 58, 545. 20
0015 202- 00240 Renoval of Asphalt Mat (Pl aning) 3, 960. 000 0. 000
SY 0. 000 0. 00
4. 63000 0. 000 0. 00
0020 202-01130 *Renoval of Quardrail Type 3 4, 564. 000 0. 000
LF 0. 000 0. 00
2.01000 0. 000 0. 00
0025 203-01500 Bl adi ng 300. 000 6. 000
HOUR 12. 000 1, 279. 44
106. 62000 18. 000 1,919. 16
0030 208-00002 *Erosion Log (12 Inch) 2,020. 000 0. 000
LF 1, 730. 000 5,345.70
3. 09000 1, 730. 000 5,345.70
0035 208-00034 *Gravel Bag 200. 000 40. 000
LF 0. 000 0. 00
4. 12000 40. 000 164. 80
0040 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
618. 04000 2.000 1, 236. 08
0045 208-00103 *Removal and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
46. 35000 0. 000 0. 00
0050 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 7.500 772.58
103. 01000 7.500 772.58
0055 208- 00206 Erosi on Control Supervisor 85. 000 14. 000
DAY 19. 000 1,957.19
103. 01000 33. 000 3,399.33



CONTI D C18284 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18284-BI D ESTI MATE RUN 09/ 23/ 2011
PRQJECT: FSA0762- 048 ESTI MATE NO 0002 10: 10: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 212-00006 *Seedi ng (Native) 60. 000 0. 000
ACRE 0. 000 0. 00
232. 79000 0. 000 0. 00
0065 212-00032 *Soi | Condi tioning 60. 000 0. 000
ACRE 0. 000 0. 00
2,266. 13000 0. 000 0. 00
0070 213-00002  *Mil ching (Wed Free Hay) 60. 000 0. 000
ACRE 0. 000 0. 00
257.52000 0. 000 0. 00
0075 213-00012 *Spray-on Mul ch Bl anket 3. 000 0. 000
ACRE 0. 000 0. 00
2,853. 27000 0. 000 0. 00
0080 213-00061 *Mul ch Tacki fier 12, 000. 000 0. 000
LB 0. 000 0. 00
1. 37000 0. 000 0. 00
0085 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 600. 000 0. 000
SY 0. 000 0. 00
2. 04000 0. 000 0. 00
0090 304- 07009 Aggregate Base Course (O ass 7) (Special) 4,174. 000 0. 000
TON 0. 000 0. 00
16. 56000 0. 000 0. 00
0095 310- 00608 *Full Depth Reclanmation of Hot Mx Asphalt Pavenent 119, 967. 000 0. 000
0-8"
( ) SY 0. 000 0. 00
1. 48000 0. 000 0. 00
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 300. 000 67. 430
TON 23. 050 2,052.83
89. 06000 90. 480 8, 058. 15
0105 403-34741  Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 23, 746. 000 0. 000
TON 0. 000 0. 00
66. 23000 0. 000 0. 00
0105 MATERI AL ALLOMNCE 1/2 | NCH ROCK 0. 000
TON 6, 546. 630 49, 494. 49
7.56030 6, 546. 630 49, 494. 49



CONTI D C18284 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18284-BI D ESTI MATE RUN
PRQIECT: FSA0762- 048 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 MATERI AL ALLOMNCE CRUSHER FI NES 0. 000
TON 23, 746. 000 177,951. 10
7.49394 23, 746. 000 177,951. 10
0105 MATERI AL ALLOMNCE SAND ATWOOD 0. 000
TON 23, 746. 004 11, 143. 05
0. 46926 23, 746. 004 11, 143. 05
0105 MATERI AL ALLOMNCE RAP 0. 000
TON 23, 746. 000 110, 304. 92
4. 64520 23, 746. 000 110, 304. 92
0110 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 38, 470. 000 0. 000
TON 0. 000 0. 00
73. 25000 0. 000 0. 00
0110 MATERI AL ALLOMNCE CRUSHER FI NES 0. 000
TON 24,881. 750 186, 462. 34
7.49394 24,881. 750 186, 462. 34
0110 MATERI AL ALLOMNCE SAND ATWOOD 0. 000
TON 38, 469. 995 18, 052. 43
0. 46926 38, 469. 995 18, 052. 43
0110 MATERI AL ALLOMNCE RAP 0. 000
TON 14, 056. 110 65, 293. 44
4. 64520 14, 056. 110 65, 293. 44
0115 412-00805 *Concrete Pavenent (8 Inch) (Fast Track) 2, 030. 000 701. 000
Sy 1, 329. 000 101, 296. 38
76. 22000 2,030. 000 154, 726. 60
0116 412-05000 Partial Depth Repair of Concrete Pavement MR 392. 000 31.000
SF 361. 000 38, 627. 00
107. 00000 392. 000 41, 944. 00
0120 506-00209  *Riprap (9 Inch) 12. 000 0. 000
CY 0. 000 0. 00
164. 81000 0. 000 0. 00
0125 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4,275. 000 0. 000
LF 0. 000 0. 00
13. 81000 0. 000 0. 00



CONTI D: C18284 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18284-BI D ESTI MATE RUN 09/ 23/ 2011
PRQIECT: FSA0762- 048 ESTI MATE NO 0002 10:10: 35
CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0130 606- 01340 *End Anchorage Type 3D 13. 000 . 000
EACH . 000 0. 00
798. 30000 . 000 0. 00
0135 606-01370 *Transi tion Type 3G 9. 000 . 000
EACH . 000 0.00
996. 07000 . 000 0. 00
0140 606-01395 *Transition Type 3L 10. 000 . 000
EACH . 000 0.00
711. 77000 . 000 0. 00
0145 606- 02003 *End Anchor age (Nonfl ar ed) 16. 000 . 000
EACH . 000 0.00
1, 701. 66000 . 000 0. 00
0150 609- 60011 *CQurb Type 6 (Section M 920. 000 . 000
LF . 000 0. 00
8. 76000 . 000 0. 00
0155 612-00001 *Del i neator (Type I) 318. 000 . 000
EACH . 000 0. 00
18. 54000 . 000 0. 00
0160 612-00002 *Del i neator (Type I1) 37. 000 . 000
EACH . 000 0. 00
19. 57000 . 000 0. 00
0165 612-00003 *Del i neator (Type I11) 16. 000 . 000
EACH . 000 0. 00
20. 60000 . 000 0. 00
0170 614-80391 *Runbl e Strip (Ginding)(Asphalt) 159, 404. 000 . 000
LF . 000 0. 00
0. 08000 . 000 0.00
0175 615-00030 *Enbankment Protector Type 3 12. 000 . 000
EACH . 000 0. 00
1, 287. 58000 . 000 0. 00
0180 624-20012 *12 Inch Drainage Pipe (O ass 0) 295. 000 . 000
LF . 000 0. 00
25. 75000 . 000 0. 00



CONTI D C18284 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18284-BI D ESTI MATE RUN 09/ 23/ 2011
PRQJECT: FSA0762- 048 ESTI MATE NO 0002 10: 10: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0185 624-21012 *12 Inch Drainage Pipe (Cass 1) 30. 000 0. 000
LF 0. 000 0. 00
25. 75000 0. 000 0. 00
0190 624-24012 *12 Inch Drainage Pipe (O ass 4) 105. 000 0. 000
LF 0. 000 0. 00
25. 75000 0. 000 0. 00
0195 624-26012 *12 Inch Drainage Pipe (O ass 6) 65. 000 0. 000
LF 0. 000 0. 00
25. 75000 0. 000 0. 00
0200 625- 00000 *Construction Surveying 1. 000 0.270
LS 0. 000 0. 00
21, 013. 23000 0. 270 5,673.57
0205 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 250 70, 417. 35
281, 669. 40000 0. 250 70, 417. 35
0210 627-00001 *Pavenent Marking Pai nt 1, 150. 000 0. 000
GAL 0. 000 0. 00
33. 48000 0. 000 0. 00
0215 627-00005 *Epoxy Pavement Mar ki ng 580. 000 0. 000
GAL 0. 000 0. 00
77.25000 0. 000 0. 00
0220 630-00000  *Fl aggi ng 4, 000. 000 226. 500
HOUR 367. 500 378.53
1. 03000 594. 000 611. 82
0225 630- 00007 *Traffic Control Inspection 34. 000 5. 000
DAY 12. 000 5,562. 36
463. 53000 17. 000 7,880.01
0230 630-00012 *Traffic Control Managenent 85. 000 14. 000
DAY 16. 000 8, 240. 48
515. 03000 30. 000 15, 450. 90
0235 630-80002 *Fl ashi ng Beacon (Sol ar) 6. 000 2.000
EACH 0. 000 0. 00
103. 01000 2.000 206. 02



CONTI D C18284 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18284-BI D ESTI MATE RUN 09/ 23/ 2011
PRQIECT: FSA0762- 048 ESTI MATE NO 0002 10: 10: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0240 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 11. 000
EACH 7.000 72.10
10. 30000 18. 000 185. 40
0245 630- 80342 *Construction Traffic Sign (Panel Size B) 98. 000 15. 500
EACH 7.000 72.10
10. 30000 22.500 231.75
0250 630-80343 *Construction Traffic Sign (Panel Size C 64. 000 32. 000
EACH 0. 000 0. 00
10. 30000 32. 000 329. 60
0251 630-80344 Construction Traffic Sign (Special) MR 57. 000 28.500
SF 0. 000 0. 00
42. 00000 28.500 1,197. 00
0255 630- 80355 *Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 000 0. 00
15, 450. 90000 0. 500 7,725. 45
0260 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
yee) EACH 0. 000 0. 00
103. 01000 1. 500 154. 51
0265 630- 80360 *Drum Channel i zi ng Devi ce 360. 000 63. 500
EACH 36. 500 375.95
10. 30000 100. 000 1, 030. 00
0270 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 3. 000
EACH 0. 000 0. 00
10. 30000 3. 000 30. 90
0275 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 60. 000 4. 000
EACH 0. 000 0. 00
10. 30000 4. 000 41. 20
0280 630-80367 *Portable Traffic Speed Monitor 4. 000 1. 000
EACH 0. 000 0. 00
103. 01000 1. 000 103.01
0285 630-80370 *Concrete Barrier (Tenporary) 390. 000 0. 000
LF 0. 000 0. 00

28. 84000 0. 000 0. 00



CONTI D C18284 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18284-BI D ESTI MATE RUN 09/ 23/ 2011
PRQIECT: FSA0762- 048 ESTI MATE NO 0002 10: 10: 35
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0290 630-80380 *Traffic Cone 500. 000 126. 500
EACH 0. 000 0. 00
1. 03000 126. 500 130. 29
0295 630-80520 *Mobi | e Pavenent Marking Zone 2.000 0. 000
DAY 0. 000 0. 00
1, 030. 00000 0. 000 0. 00
0300 630-85010 *| npact Attenuator (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
2, 060. 12000 0. 000 0. 00
0305 630-85041 *Nobi | e Attenuator 80. 000 24.000
DAY 48. 000 46, 970. 88
978. 56000 72.000 70, 456. 32
0310 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70012 F/ A Asphalt Pavenent |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70013 F/ A Concrete Pavement |ncentive 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70016 F/ A Fuel Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70018 F/ A Roadway Snoot hness | ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 88, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18284 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18284- Bl D ESTI MATE RUN 09/ 23/ 2011
PRQIECT: FSA0762- 048 ESTI MATE NO 0002 10: 10: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0345 700- 70022 F/ A QIT Col orado Training Program 5, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70023 F/ A On- The-Job Trai nee 1, 024. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70220 F/ A Phone Service 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 6, 601,619.82 % 967,490.00$ 1, 103, 707. 49
CAT NOO300 STRUCTURES
0370 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 446. 000 0. 000
SY 0. 000 0. 00
4. 63000 0. 000 0. 00
0375 202-00425 *Renoval of Bridge Railing 690. 000 0. 000
LF 0. 000 0. 00
6. 23000 0. 000 0. 00
0380 403-34871  Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 156. 000 0. 000
TON 0. 000 0. 00
73. 25000 0. 000 0. 00
0385 515-00120 *Wat er proof i ng ( Menbrane) 54. 000 0. 000
SY 0. 000 0. 00
17. 51000 0. 000 0. 00
0390 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 456. 000 0. 000
LF 0. 000 0. 00
108. 16000 0. 000 0. 00



CONTI D: C18284 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18284-BI D ESTI MATE RUN 09/ 23/ 2011
PRQJECT: FSA0762- 048 ESTI MATE NO. 0002 10:10: 35
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0300 STRUCTURES
0395 606- 11015 *Bridge Rail Type 10R (Special) 690. 000 0. 000
LF 0. 000 0. 00
191. 13000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 204,566.88 $ 0.00$ 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0400 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 450. 90000 1. 000 15, 450. 90
0405 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 450. 90000 1. 000 15, 450. 90
0410 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 605. 21000 1. 000 3,605. 21
CAT 0400 CURRENT AMI  $ 34,507.01 $ 0.00$ 34, 507. 01

PRQJIECT TOTAL CURRENT AMI $ 6,840,693.71$

967,490.00$ 1,138, 214.50



